Projectsin the 1999-2003 Highway & Bridge Const. Schedule That Have Been Reprioritized

RSM 0 21.795.2(2)

County

Route

Job
Number

1999 Prog.
Award SFY

2000 Prog.
Award SFY

Description of L ocation/l mprovement

ATCHISON

29

110732B

0

1999

REHABILITATE BRIDGES OVER NISHNABOTNA RIVER AND HIGH CREEK FROM RTE. A TO IOWA LINE
(DISCONNECTED SECTIONS). THE PROJECT INVOLVES BRIDGES A23691, A23692, A23741 AND A23742.
LET IN COMBINATION WITH 110732.

Reason(s)
THIS PROJECT WAS SPLIT OUT FROM 110732 AND LET IN COMBINATION WITH IT. 110732 COVERED
THE RESURFACING AND 110732B COVERED THE BRIDGE REHABILITATION.

ATCHISON

136

1P0742

1999

CORRIDOR STUDY FROM RTE. I-29 TO MARYVILLE.

Reason(s)
THISISA LOCATION STUDY. AWARD DATE ISNOT APPLICABLE.

BUCHANAN

169

1PO766

1999

CORRIDOR STUDY FROM 1-29 IN ST. JOSEPH TO SMITHVILLE IN CLAY COUNTY. PROJECT RELATES
TO 1P0630.

Reason(s)
THISISA LOCATION STUDY. AWARD DATE ISNOT APPLICABLE.

BUCHANAN

229

110485

2002

MAJOR INVESTMENT STUDY TO DETERMINE SOLUTION.

Reason(s)
PROJECT DELAYED DUE TO MODERATE CORRIDOR RANKING.
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CALDWELL

36

1P0632

2000

2001

1-24'PAVEMENT ON EASTBOUND LANE FROM WEST OF RTE. K TO LIVINGSTON COUNTY. TEA 21
HIGH PRIORITY PROJECT. PROJECT TOBELET IN COMBINATION WITH 1P0632B. ADD LANES FOR
DUAL WITH FREEWAY RIGHT OF WAY..

Reason(s)
GRADING JOBS (1P0632C & D) WERE DELAYED, CAUSING DELAY IN THIS PAVING JOB.

CALDWELL

36

1P0632B

2000

2001

1-24'PAVEMENT ON EASTBOUND LANE FROM EAST OF RTE. 13 TO WEST OF RTE. K. TEA 21 HIGH
PRIORITY PROJECT. PROJECT TO BE LET IN COMBINATION WITH 1P0632. ADD LANES FOR DUAL
WITH FREEWAY RIGHT OF WAY..

Reason(s)
GRADING JOBS (1P0632C & D) WERE DELAYED, CAUSING DELAY IN THIS PAVING JOB.

CALDWELL

36

1P0632C

1999

2000

GRADING, BRIDGES AND CULVERTS ON EASTBOUND LANE FROM WEST OF RTE. K TO LIVINGSTON
COUNTY. ADD LANES FOR DUAL WITH FREEWAY RIGHT OF WAY..

Reason(s)
DELAYED DUE TO RIGHT OF WAY CONDEMNATION.

CALDWELL

36

1P0632D

1999

2000

GRADING, BRIDGES AND CULVERTS ON EASTBOUND LANE FROM EAST OF RTE. 13 TO WEST OF RTE.
K. ADD LANES FOR DUAL WITH FREEWAY RIGHT OF WAY.

Reason(s)
DELAYED DUE TO RIGHT OF WAY CONDEMNATION.
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CLINTON

116

1P0576

2003

Future

REPLACE BRIDGES OVER SHOAL CREEK AND LITTLE PLATTE RIVER 0.1 MILE EAST OF LATHROP
AND 0.4 MILE EAST OF RTE. 33. PROJECT INVOLVES BRIDGES J-434 AND H-655R1.

Reason(s)
SPLIT FROM 1P0776. THIS BRIDGE IS THE LESS CRITICAL OF THE TWO BRIDGES.

DAVIESS

35

110540C

1999

DIAMOND GRIND 2-24' PAVEMENTS FROM RTE. CTO RTE. 69. PROJECT SPLIT FROM 110540B.

Reason(s)
THIS PROJECT WAS SPLIT OUT FROM 110540B TO GET BETTER BIDS. 110540B COVERED THE
DIAMOND GRINDING. 110540C COVERED THE PAVEMENT REPAIR.

GENTRY

136

1P0743

1999

CORRIDOR STUDY FROM MARYVILLE TOI-35.

Reason(s)
THISISA LOCATION STUDY. AWARD DATE ISNOT APPLICABLE.

HOLT

59

1S0606

2003

2002

GRADING, PAVING AND REPLACE BRIDGE OVER ROCK CREEK 1.3 MILES SOUTH OF OREGON.
PROJECT INVOLVES BRIDGE J-169.

Reason(s)
EXCHANGED WITH OTHER HOLT COUNTY JOBS. THIS ONE ISFURTHER ALONG IN THE DESIGN
PROCESS.
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HOLT 59 1S0607 2003 2002 GRADING, PAVING AND REPLACE BRIDGE OVER MILL CREEK 0.3 MILE SOUTH OF OREGON. PROJECT
INVOLVES BRIDGE J-170.
Reason(s)
EXCHANGED WITH OTHER HOLT COUNTY JOBS. THIS ONE ISFURTHER ALONG IN THE DESIGN
PROCESS.
HOLT 118 1S0612 2002 2003 REPLACE BRIDGE OVER SQUAW CREEK 1.6 MILES EAST OF RTE. P. PROJECT INVOLVES BRIDGE
H-704.
Reason(s)
EXCHANGED WITH OTHER HOLT COUNTY JOBS. THISONE ISNOT ASFAR ALONG IN THE DESIGN
PROCESS.
HOLT 118 1S0613 2002 2003 REPLACE BRIDGES OVER TODD AND TODD FORK DRAINAGE DITCHES 2.0 MILES EAST OF RTE. P.
PROJECT INVOLVES BRIDGES J-252 AND H-705R.
Reason(s)
EXCHANGED WITH OTHER HOLT COUNTY JOBS. THISONE ISNOT ASFAR ALONG IN THE DESIGN
PROCESS.
HOLT 159 1P0769 2001 2000 PARTIAL REDECK AND REPAIR OF 3 PIER CAPS AND 5 TRUSS SPLICE PLATES ON THE MISSOURI
RIVER BRIDGE AT RULO, NEBRASKA. PROJECT INVOLVES BRIDGE L-97. MISSOURI WILL PAY 60% OF
THE PROJECT COST. NEBRASKA WILL PAY THE P.E. AND 40% OF THE CONTRACT COST.
Reason(s)
NEBRASKA PROJECT. ADVANCED PER LATEST INFORMATION ON NEBRASKA'S PROGRESS.
10/29/99 Page 4




Projectsin the 1999-2003 Highway & Bridge Const. Schedule That Have Been Reprioritized

RSM 0 21.795.2(2)

County

Route

Job
Number

1999 Prog.
Award SFY

2000 Prog.
Award SFY

Description of L ocation/l mprovement

HOWARD

240

5P0134B

2000

2001

PAVING TO COMPLETE NEW 2 LANE ROADWAY FROM RTE. 87 TO 0.7 MILE WEST OF STEINMETZ.
THE PROJECT RELATES TO 5P0134.

Reason(s)
GRADING CONTRACTOR IS CONSIDERABLY BEHIND SCHEDULE. AWARD OF THIS PAVING

CONTRACT WASDELAYED TO ALLOW MORE TIME FOR COMPLETION OF THE GRADING CONTRACT.

MACON

2L99LON

1999

SURFACE LEVELING IN LONG BRANCH STATE PARK. PARK ROAD PROJECT FOR DEPARTMENT OF
NATURAL RESOURCES. FUNDED FROM DISTRICT INTERNAL BUDGET, WITH REIMBURSEMENT
FROM DNRIN EARLY F.Y. 2000.

Reason(s)
PROJECT ADDRESSED HIGH PRIORITY NEED.

AUDRAIN

AA

380572

2002

2001

GRADING, PAVING AND REPLACE BRIDGE OVER BEAR SLOUGH 2.4 MILES SOUTH OF RTE. 54.
PROJECT INVOLVES BRIDGE R-542.

Reason(s)
BRIDGES IN POOR CONDITION.

CLARK

61

3P0422

2003

2004

PAVING FROM IOWA LINE TO 0.9 MILE NORTH OF RTES. 61 AND 136 SPUR. PROJECT INVOLVES 4
LANE RELOCATION.

Reason(s)
PROJECT DELAYED BECAUSE CORRIDOR ISNOT A HIGH RANKING CORRIDOR.
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CLARK 61 | 3P0422B 2001 2002 GRADING AND BRIDGES FOR INTERCHANGE FROM IOWA LINE TO 0.9 MILE NORTH OF RTES. 61 AND
136 SPUR. PROJECT INVOLVES 4 LANE RELOCATION.
Reason(s)
PROJECT WAS DELAYED TO ADDRESS A HIGHER RANKING CORRIDOR.
CLARK 61 | 3P0422C 2001 2002 BRIDGE OVER THE DES MOINES RIVER AT THE IOWA LINE NEAR ST. FRANCISVILLE. PROJECT
FUNDED JOINTLY WITH IOWA.
Reason(s)
PROJECT WAS DELAYED TO ADDRESS A HIGHER RANKING CORRIDOR.
CLARK 61 3P0440 1999 2000 REHABILITATE BRIDGE AT SUGAR CREEK 1.3 MILESNORTH OF RTE. H. PROJECT INVOLVES BRIDGE
A-2831.
Reason(s)
BIDSRECIEVED IN MARCH WERE HIGH. IT WASRE-LET IN JUNE.
LINCOLN 47 3P0457 2002 2001 GRADING, PAVING AND REPLACE BRIDGE OVER COON CREEK 0.7 MILE NORTH OF RTE. U. PROJECT
INVOLVES BRIDGE J-125.
Reason(s)
THISISA HIGH PRIORITY BRIDGE OF THE REGIONAL PLANNING COMMISSION.
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LINCOLN

47

3P0586

1999

2000

WIDEN TO 3 LANES AND RESURFACE TO REDUCE CONGESTION FROM 0.1 MILE WEST OF RTE. 61
WEST 0.7 MILE.

Reason(s)
BIDS RECIEVED IN MARCH WERE HIGH. IT WASRE-LET IN JUNE.

LINCOLN

47

3P0593

2000

INSTALL SIGNALS 0.3 MILE WEST OF RTE. 61 WEST 0.4 MILE AT LINCOLN DRIVE AND FRONT STREET
IN TROY.

Reason(s)
PROJECT HAS BEEN REMOVED DUE TO BEING INCORPORATED INTO PROJECT J3P0414.

LINCOLN

KK

350470

2003

2002

GRADING, PAVING AND REPLACE BRIDGE OVER BOBS CREEK 0.2 MILE WEST OF RTE. W. PROJECT
INVOLVES BRIDGE N-831.

Reason(s)
BRIDGE HAS CHANGED FROM FAIR TO POOR CONDITION.

CASS

451305

1999

2000

WIDEN TO 3LANESWITH CENTER TURN LANE, CURB, GUTTER AND SIDEWALKS FROM RICE STREET
TO TIMBER STREET IN PLEASANT HILL. FEDERAL FUNDS THROUGH MARC. MAXIMUM STATE
SHARE $155,000. CITY TO PROVIDE RIGHT OF WAY AND DESIGN.

Reason(s)
CITY OF PLEASANT HILL DID NOT HAVE RIGHT OF WAY PURCHASED BY ESTIMATED DATE.
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CASS Y 4350980 1999 2000 GRADING, PAVING AND REPLACE BRIDGE AT WEST FORK 2.8 MILES SOUTH OF RTE. 58. PROJECT
INVOLVES BRIDGE L-800. PART FUNDED BY MARC.
Reason(s)
BIDSWERE TAKEN AND REJECTED IN 1999. THE PROJECT WASDELAYED TO REVISE TO THE PLANS
SO ASTO GET LOWER BIDS.
CASS 58 | 4S1057B 1999 2000 WIDEN TO 3 LANES FROM 0.1 MILE WEST OF SCOTT AVE. TORTE. Y AT BELTON. ADVANCE
FUNDING BY CITY OF BELTON TO CONTRACT IN MARCH 1999. MODOT PAYBACK IN SFY 2001. CITY
TO PROVIDE $25,000 FOR RIGHT TURN LANE AT RTE. Y AND $150,000 FOR CONCRETE SHOULDERS.
Reason(s)
CITY OF BELTON DID NOT HAVE RIGHT OF WAY PURCHASED OR UTILITIESMOVED BY ESTIMATED
DATE.
CASS 291 4X1321 1999 2000 CONSTRUCT WESTBOUND RIGHT TURN LANE AT COMMERCIAL STREET INTERSECTION IN
HARRISONVILLE. ALSO INCREASE SOUTHBOUND LEFT TURN STORAGE AREA AS CONDITIONS
ALLOW.
Reason(s)
PROJECT SCOPE REDUCED BECAUSE THE UTILITIES COULD NOT BE MOVED AT AN AFFORDABLE
COST.
CLAY 29 411359 1999 2000 REPLACE TURN DOWN END TERMINALS AND BRING GUARD RAIL IN MEDIAN UP TO CURRENT
STANDARDS AT VARIOUS LOCATIONSIN THE MEDIAN ON [-29. INCREASE SAFETY.
Reason(s)
SCOPE OF PROJECT CHANGED IN ORDER TO COMPLY WITH REQUIREMENTS OF THE FEDERAL
HIGHWAY ADMINISTRATION. LETTING WAS DELAYED BECAUSE OF THESE CHANGES.
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CLAY 35 411326 2001 2002 REPAINT, REPLACE WIRING FOR NAVIGATION LIGHTS, AERIAL LIGHTS AND STREET LIGHTS, AND
INSTALL FLOODLIGHTS ON THE PASEO BRIDGE OVER THE MISSOURI RIVER.
Reason(s)
PROJECT'S CONSTRUCTION YEAR SWITCHED WITH PROJECT 4U1314 AT THE REQUEST OF SOME
LOCAL GROUPS.
CLAY 69 4U1281 1999 Future WIDEN FOR LEFT TURN LANE IN EXCELSIOR SPRINGS FROM NORTH OF TRACY AVENUE TO SOUTH
OF MILLER AVENUE. CITY TOBUY RIGHT OF WAY AND STATE TO PROVIDE CONSTRUCTION
ENGINEERING AND 25% OF THE CONSTRUCTION COST. 75% FUNDED BY EXCELSIOR SPRINGS.
Reason(s)
THE CITY OF EXCELSIOR SPRINGS NO LONGER WANTS THIS PROJECT. THEY HAVE COMPLETED A
PROJECT SCOPE IN THISAREA WITH NO COST TO THE STATE.
CLAY 69 4X1323 1999 2001 RELOCATE RIGHT TURN LANE AND IMPROVE RADII AT RTE. 1 INTERSECTION IN KANSAS CITY.
PROJECT WILL IMPROVE SAFETY.
Reason(s)
INTERSECTION REQUIRES REVISION DUE TO PLANNED DEVELOPMENT.
CLAY 169 4P0934 2000 2001 GRADING, WIDEN EXISTING PAVEMENT TO 5 LANES, WIDEN BRIDGE AND PAVING OF PREVIOUSLY
GRADED DUAL LANE FROM 0.3 MILE NORTH OF RTE. 169 SPUR IN SMITHVILLE TO 0.8 MILE NORTH
OF RTE. I-435. TEA 21 HIGH PRIORITY PROJECT. PROJECT INVOLVESBRIDGE A-4306 AND IS
RELATED TO 4P0934B.
Reason(s)
THE CONSULTANT WAS REQUIRED TO REDESIGN PLANS TO CORRECT SURVEY ERRORS. THIS
DELAYED RIGHT OF WAY ACQUISITION AND THE LETTING OF THIS PROJECT.
10/29/99 Page
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CLAY

169

4U1314

2002

2001

REPLACE LIGHTING AND PAINT MISSOURI RIVER BRIDGE FROM 0.2 MILE SOUTH OF RTE. 9 TO THE
SOUTH END OF MISSOURI RIVER BRIDGE. THE PROJECT ALSO INCLUDES REPAIRS TO METAL BIN
WALL (TWO DISCONNECTED SECTIONS).

Reason(s)
PROJECT'S CONSTRUCTION YEAR SWITCHED WITH PROJECT 411326 AT THE REQUEST OF SOME
LOCAL GROUPS.

HENRY

4P1349

2002

Future

BASIC LIGHTING TO GOLDEN DRIVE AND RTE. 52 INTERCHANGE FROM GOLDEN DRIVE TO RTE. 52
INTERCHANGE.

Reason(s)
PROJECT WAS DELAYED TO ADDRESS A HIGHER PRIORITY.

HENRY

13

4P1339

2002

Future

COLDMILL AND RESURFACE 24' PAVEMENT, SHAPE SHOULDERS AND CULVERT EXTENSIONS FROM
JOHNSON COUNTY LINETO 0.5 MILE SOUTH OF RTE. N. SYSTEM PRESERVATION.

Reason(s)
PROJECT WAS DELAYED TO ADDRESS A HIGHER PRIORITY.

HENRY

13

4X1316

2002

Future

UPGRADE SPAN WIRE SIGNALS TO MAST ARM SIGNALS, PROVIDE A TELEPHONE INTERCONNECT
VIA SPRINT LINES AT RTE. 18 (OHIO STREET) INTERSECTION IN CLINTON.

Reason(s)
PROJECT WAS DELAYED TO ADDRESS A HIGHER PRIORITY.
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HENRY

13

4X1317

2002

Future

UPGRADE SPAN WIRE SIGNALS TO MAST ARM SIGNALS, PROVIDE A TELEPHONE INTERCONNECT
VIA SPRINT LINES AT JEFFERSON STREET INTERSECTION IN CLINTON.

Reason(s)
PROJECT WAS DELAYED TO ADDRESS A HIGHER PRIORITY.

HENRY

13

4X1318

2002

Future

UPGRADE SPAN WIRE SIGNALS TO MAST ARM SIGNALS, PROVIDE A TELEPHONE INTERCONNECT
VIA SPRINT LINES AT GREENE STREET INTERSECTION IN CLINTON.

Reason(s)
PROJECT WAS DELAYED TO ADDRESS A HIGHER PRIORITY.

JACKSON

451344

2001

Future

ADD RIGHT AND THROUGH LANE FOR WESTBOUND AND ADD A RIGHT TURN FOR EASTBOUND RTE.
W AT HOLMES ROAD INTERSECTION. PROJECT WILL INCLUDE NEW SIGNALS AT HIGH HAZARD
LOCATION.

Reason(s)
THISPROJECT ISON A ROUTE THAT WILL BE TRADED TO THE CITY OF KANSAS CITY AND MODOT
WILL PAY THEM BY THE TRANSFER AGREEMENT TO DO THE JOB AFTER THE TRANSFER HAS BEEN
COMPLETED.

JACKSON

24

4U0955

2000

2002

CONSTRUCT AN AT-GRADE INTERSECTION WITH TRAFFIC SIGNALS AT RTE. 24 AND BLUE RIDGE
BOULEVARD IN KANSAS CITY AREA. PROJECT RELATES TO 4U0955B. BRIDGE FOOTING NOT
REMOVED WITH JOB 4U0955B WILL BE REMOVED ON THIS PROJECT.

Reason(s)
DELAYED BECAUSE OF THE RIGHT OF WAY NEEDED ARISING FROM THE PROFILE GRADE
REQUIREMENTS OF KANSAS CITY.

10/29/99

Page 11




Projectsin the 1999-2003 Highway & Bridge Const. Schedule That Have Been Reprioritized

RSMo0 21.795.2(2)
Job 1999 Prog. | 2000 Prog.
County Route| Number |Award SFY | Award SFY| Description of Location/l mprovement
JACKSON 35 410139C 2002 Future REHABILITATE BRIDGE DECKS FROM CENTRAL STREET TO WEST OF HOLMES STREET. PROJECT
INVOLVES BRIDGES A-1119, A-1121, A-825 AND A-817.
Reason(s)
PROJECT WAS DELAYED TO ADDRESS A HIGHER RANKING BRIDGE PROJECT IN THE MARC AREA.
JACKSON 35 411351 2002 2003 REHABILITATE AND PAINT BRIDGE OVER I-35 AT INDEPENDENCE AVENUE (N/E CORNER
DOWNTOWN LOOP). PROJECT INVOLVES BRIDGE L-782R1.
Reason(s)
PROJECT WAS DELAYED TO ADDRESS A HIGHER PRIORITY BRIDGE PROJECT.
JACKSON 40 4P1354 2002 2001 COLDMILLING, PAVEMENT AND SHOULDER REPAIR, RESURFACING AND BRIDGE REHABILITATION
FROM WEST OF I-70 WEST JUNCTION TO 0.3 MILE WEST OF I-70 EAST JUNCTION. PROJECT INVOLVES
DECK REPAIR AND CONCRETE WEARING SURFACE ON BRIDGE A-1714R.
Reason(s)
EXPEDITED DUE TO DETERIORATING PAVEMENT AND BRIDGE CONDITIONS.
JACKSON 40 4U1126 2002 2001 REPLACE BRIDGE ON BLUE RIDGE BLVD. 0.2 MILE EAST OF I-70. PROJECT INVOLVES BRIDGE J-529R.
Reason(s)
EXPEDITED DUE TO DETERIORATING BRIDGE CONDITION.
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JACKSON

40

4X1297

1999

2000

WIDEN AND ADD A RIGHT TURN STORAGE LANE (EASTBOUND) FROM EASTBOUND RTE. 40 TO
SOUTHBOUND RTE. 7 IN BLUE SPRINGS. HAZARD ELIMINATION PROJECT.

Reason(s)
BIDS FOR THIS PROJECT WERE REJECTED TWICE IN FY 1999 SO IT WASDELAYED TO FY 2000.

JACKSON

70

411127

2001

Future

REPLACE BRIDGE 1.7 MILESWEST OF OAK GROVE ON SOUTH OUTER ROAD. PROJECT INVOLVES
BRIDGE G-383.

Reason(s)
PROJECT WAS DELAYED TO ADDRESS HIGHER PRIORITY BRIDGE PROJECTSIN THE MARC AREA.

JACKSON

150

4U0754

2001

2002

REPLACE BRIDGE OVER BLUE RIVER 1.0 MILE NORTH OF RTE. D IN THE KANSAS CITY AREA. THE
PROJECT INVOLVES BRIDGE Z-901. PART FUNDED BY MARC.

Reason(s)
THIS BRIDGE REPLACEMENT PROJECT CAN NOT BE PLACED UNDER CONTRACT UNTIL THE
RELOCATED RTE. 150 ISCOMPLETED. RTE. 150 WAS DELAYED BY RIGHT OF WAY CONDEMNATION
BY KANSASCITY.

JACKSON

150

4U0754B

2000

2002

GRADING AND RESURFACING IN THE KANSAS CITY AREA FROM KANSAS STATE LINE TO HOLMES
ROAD SOUTH JUNCTION. THE PROJECT INVOLVES 2 DISCONNECTED SECTIONS AND ISRELATED TO
4U0754.

Reason(s)
THIS RESURFACING PROJECT CAN NOT BE PLACED UNDER CONTRACT UNTIL THE RELOCATED RTE.
150 ISCOMPLETED. RTE. 150 WASDELAYED BY RIGHT OF WAY CONDEMNATION BY KANSASCITY.

10/29/99

Page 13




Projectsin the 1999-2003 Highway & Bridge Const. Schedule That Have Been Reprioritized

RSMo0 21.795.2(2)
Job 1999 Prog. | 2000 Prog.
County Route| Number |Award SFY | Award SFY| Description of Location/l mprovement
JACKSON 150 | 4U1011D 2000 2001 PAVING, LIGHTING AND SIGNALS FROM KANSAS STATE LINE TO RTE. D (HOLMES ROAD) IN KANSAS
CITY AREA. INCREASE CAPACITY AND SAFETY.
Reason(s)
DELAYED TO ALLOW GRADING AND BRIDGE WORK TO BE COMPLETED.
JACKSON 435 411299 1999 2000 RESURFACE AND REHABILITATE BRIDGES FROM 63RD STREET TO HICKMAN MILLS DRIVE.
PROJECT INVOLVES BRIDGES A-13272, A-14853, A-14854, A-1643, A-1644, A-16423, A-16424 AND A-19223.
Reason(s)
BIDSWERE TAKEN AND REJECTED IN MARCH, 1999. PROJECT WASDELAYED TO GET BETTER BIDS.
JACKSON 435 | 411299C 0 1999 GRADING, DRAINAGE, GUARDRAIL AND GUARD CABLE FROM RTE. 24 SOUTH TO HICKMAN MILLS
DRIVE (GRANDVIEW TRIANGLE). PROJECT WILL ADD GUARD CABLE TO THE MEDIAN. SPLIT FROM
4]11299.
Reason(s)
THISIS A GUARD CABLE PROJECT THAT WAS SPLIT FROM THE J411299 PROJECT AFTER THE BIDS
WERE REJECTED IN APRIL OF 1999.
JACKSON 435 411333 2000 2001 COLDMILL, PAVEMENT REPAIR, RESURFACING, ADD AUXILIARY LANE NORTHBOUND FROM RTE. 12
TO RTE. 24 BETWEEN RAMPS FROM RTE. 24 TO RTE. 78. PROJECT INVOLVES BRIDGES A-1750R,
A-1713R AND A-1698R (ALL DUAL).
Reason(s)
THE AWARD MONTH WAS MOVED FROM 4/2000 TO 11/2000 BECAUSE THIS TY PE OF PROJECT SHOULD
NOT BE AWARDED IN THE LATE SPRING.
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JACKSON 470 410766 2002 Future ADD LANES, REPLACE BRIDGES AND WIDEN BRIDGES FROM BLUE RIDGE BLVD. TO |-435 AND FROM

BLUE RIDGE BLVD. TO BANNISTER ROAD ON RTE. 71. PROJECTS 4U1172, 410557F AND 4U0766B
INCORPORATED INTO 410766.

Reason(s)
CONSTRUCTION WAS REMOVED FROM THE 5-YR PROGRAM BECAUSE A SCOPE FOR EACH OF THE
PROJECTS IN THE GRANDVIEW TRIANGLE HASNOT BEEN DETERMINED AT THISTIME.

JOHNSON 50 | 4P1190B 2000 Future GRADING AND PAVING TO ADD RAMPS FOR A HALF-DIAMOND INTERCHANGE ON THE EAST SIDE OF
PCA ROAD 0.9 MILE EAST OF RTE. 13 IN WARRENSBURG. ADVANCE FUNDING BY CITY OF
WARRENSBURG TO CONTRACT IN 2000. MODOT PAYBACK IN SFY 2003. R/W AND DESIGN COST BY
CITY. USEIN PLACE BR. A-4300. PROJECT RELATES TO 4P1190.

Reason(s)
DUE TO CONSTRUCTION OF A BUILDING ON THE PROPOSED RIGHT OF WAY, THE PROJECT HAS
BEEN DELAYED UNTIL A SOLUTION CAN BE AGREED UPON.

LAFAYETTE 24 4P1334 2001 Future RESURFACE, SLIDE REPAIR AND REHABILITATE BRIDGES FROM JACKSON COUNTY LINETO 0.2 MILE
EAST OF RTE. 224 EAST JUNCTION. INCLUDES LEVELING COURSE AND SUPERPAVE ASPHALT.
PROJECT INVOLVES BRIDGES L-597R AND L-610R.

Reason(s)
PROJECT WAS DELAYED TO A ADDRESS HIGHER PRIORITY.

LAFAYETTE 70 411059 2000 Future ADD EASTBOUND ON RAMP, CONSTRUCT NEW BRIDGE AND RELOCATE SOUTH OUTER ROADWAY
AT THE RTE. 131 INTERCHANGE IN ODESSA.

Reason(s)
HIGH UTILITY COSTS AND WETLAND CLEARANCE PROBLEMS ASSOCIATED WITH USE OF AN OLD
LAKE AS A BORROW SITE HASDELAYED THIS PROJECT.
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LAFAYETTE

131

450984

2002

Future

REPLACE BRIDGE AND ROADWAY AT NEW GRADE 1.5 MILES SOUTH OF RTE. 24. PROJECT INVOLVES
BRIDGE S-42.

Reason(s)
PROJECT WAS DELAYED TO ADDRESS A HIGHER PRIORITY.

PLATTE

4U1192

2001

Future

REPLACE BRIDGE OVER MITCHELL CREEK 0.2 MILE SOUTH OF RTE. FF IN KANSAS CITY AREA.
PROJECT INVOLVES BRIDGE F-151.

Reason(s)
PROJECT WAS DELAYED TO ADDRESS A HIGHER PRIORITY.

PLATTE

451368

1999

REPAIR BRIDGE PIER AND STABILIZATION TO PREVENT FUTURE EMBANKMENT SLIDING 1.5 MILES
WEST OF EDGERTON AT PLATTE RIVER. PROJECT INVOLVES BRIDGE S-25R. ROAD HAS BEEN
CLOSED BECAUSE OF PIER FAILURE.

Reason(s)
THISWAS AN EMERGENCY PROJECT TO REPAIR A BRIDGE THAT HAD BEEN CLOSED TO TRAFFIC
BECAUSE OF THE FLOOD DAMAGE TO A PIER.

PLATTE

29

411367

1999

COLDMILLING, RESURFACING, SIGNS AND GUARDRAIL IMPROVEMENTS IN THE NORTHBOUND
LANE FROM BUCHANAN COUNTY LINE TO 0.7 MILE SOUTH OF NEW MARKET ROAD OVERPASS.

Reason(s)
THISIS AN EMERGENCY PROJECT TO REPLACE THE ASPHALTIC CONCRETE SURFACE THAT WAS
DETERIORATING.

10/29/99
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Award SFY
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PLATTE

45

4U1108B

2003

Future

WIDEN FROM A 2 LANETO A 4 LANE DIVIDED HIGHWAY FROM 1-435 TO RTE. 9 IN KANSAS CITY
AREA. PROJECT RELATES TO 4U1108.

Reason(s)
THE LOCATION STUDY HAS NOT PROGRESSED AS PLANNED.

450960

1999

2000

GRADING AND PAVING 0.4 MILE SOUTH OF ELMIRA AT BURNT FORK CREEK. PROJECT INVOLVES
BRIDGE T-940. CONSTRUCT WITH PROJECT 4S0960B.

Reason(s)
PROJECT WASMOVED TO AID IN THE BALANCING OF THE PROGRAM AFTER PROJECT 451368 WAS
ADDED TO PROGRAM.

4S0960B

1999

2000

REPLACE BRIDGE 0.4 MILE SOUTH OF ELMIRA OVER BURNT FORK CREEK. PROJECT INVOLVES
BRIDGE T-940. CONSTRUCT WITH PROJECT 4S0960.

Reason(s)
PROJECT WASMOVED TO AID IN THE BALANCING OF THE PROGRAM AFTER PROJECT 451368 WAS
ADDED TO PROGRAM.

BENTON

65

4P0936

1999

2000

PAVING FOR 1-24' PAVEMENT (PART) AND 2-24' PAVEMENTS (PART) FROM SOUTH OF PETTIS COUNTY
TO SOUTH OF RTE. 52 SOUTH JUNCTION. PROJECT WILL ADD LANES FOR DUAL PAVEMENT AND
RELATED JOBS ARE 4P0936B AND 4P0936C.

Reason(s)
EARLIER GRADING CONTRACT NOT COMPLETED BY ESTIMATED DATE.

10/29/99

Page 17




Projectsin the 1999-2003 Highway & Bridge Const. Schedule That Have Been Reprioritized

RSM 0 21.795.2(2)

County

Route

Job
Number

1999 Prog.
Award SFY
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BOONE

63

2P0489Z

2000

0

GRADING, PAVING AND CULVERTS FOR INTERCHANGE AND OUTER ROADWAY S TO ADD LANES FOR
DUAL FROM RANDOLPH COUNTY LINE TO 0.1 MILE SOUTH OF RTE. F. PROJECT REPRESENTS
DISTRICT 5 SHARE OF THE RTE. 22 INTERCHANGE. PROJECT 2P0489 IS DISTRICT 2 SHARE.

Reason(s)
PROJECT WAS SET UP TO SHOW A PAYBACK TO DISTRICT 2 AND ISNO LONGER NEEDED.

BOONE

740

550741

1999

MAJOR INVESTMENT STUDY FOR RTES. I-70/63/740 FROM RTE. 63 TO RTE. I-70 IN COLUMBIA. STUDY
BEING DONE TO DETERMINE A SOLUTION TO TRAFFIC CONGESTION AT RTE. 63/1-70 INTERCHANGE.

Reason(s)
SHOWING PRELIMINARY ENGINEERING FUNDS TO DO A MAJOR INVESTMENT STUDY - IN PROGRESS.

CALLAWAY

5P0704

2000

2003

RESURFACE 24' WIDE PAVEMENT, UNDERSEALING AND PAVEMENT REPAIR AT VARIOUS LOCATIONS
FROM BUS. RTE. 54 NORTH JUNCTION IN FULTON TO 2.6 MILESNORTH OF |-70 (WESTBOUND LANES).

Reason(s)
MOVED BACK IN PROGRAM DUE TO INCREASED COST ON ANOTHER HIGHER RANKING PROJECT.

CALLAWAY

550758

1999

2000

WIDEN TO THREE LANES BETWEEN TWO PREVIOUSLY WIDENED SECTIONS 0.7 MILE NORTH OF RTE.
Z IN FULTON. PROJECT REQUESTED BY CITY OF FULTON AS A 75/25% PARTNERSHIP AND WILL BE
CONSTRUCTED BY THECITY. MODOT SHARE FUNDED FROM THE DISTRICT OPERATIONS BUDGET.

Reason(s)
MOVED BACK A YEAR. CONTRACT ADMINISTERED AND FUNDED BY OTHERS.

10/29/99
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CAMDEN

5P0589

2000

2001

GRADING TO REPLACE BRIDGE OVER NIANGUA RIVER 1.2 MILES SOUTH OF RTE. 7. RELATED
PROJECTS ARE 5P0589B, 5P0589C AND 5P0589D.

Reason(s)
MOVED BACK IN PROGRAM DUE TO DESIGN CHANGES FROM A VALUE ENGINEERING STUDY..

CAMDEN

42

5P0761

1999

LOCATION STUDY FOR NEW 2 LANE HIGHWAY FROM RTE. 5 TO EAST END OF UNIMPROVED RTE.
MM.

Reason(s)
ADDED PRELIMINARY ENGINEERING FUNDS TO DO A LOCATION STUDY - IN PROGRESS.

COLE

179

500441

2001

2004

GRADING, PAVING AND TWO BRIDGES FOR NEW 4 LANE HIGHWAY FROM RTE. CTORTE. B IN
JEFFERSON CITY. ADVANCE FUNDING BY HIGHWAY 179 TRANSPORTATION CORP. MODOT
PAYBACK IN STATE FISCAL YEARS 2000-2009.

Reason(s)
PROJECT WAS DELAYED TO ADDRESS HIGHER PRIORITIES.

MARIES

AA

580323

2001

Future

GRADING, PAVING AND BUILD NEW BRIDGE OVER STRATMAN BRANCH 3.5 MILES SOUTH OF RTE.
63.

Reason(s)
PROJECT WAS DELAYED TO ADDRESS A HIGHER PRIORITY.
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MONITEAU

50

5P0759

2001

2000

COLDMILL AND RESURFACE FROM EAST OF TIPTON TO EAST OF CALIFORNIA.

Reason(s)
MOVED AHEAD IN PROGRAM DUE TO PAVEMENT DETERIORATION AND PUBLIC INPUT.

FRANKLIN

47

6P1323

2000

MICROSURFACING FROM RTE. 50 TO I-44.

Reason(s)
PROJECT HAS BEEN ELIMINATED BECAUSE PRESERVATION WORK ISBEING DONE BY MODOT
MAINTENANCE RESOURCES.

FRANKLIN

47

6P1326

2001

MICROSURFACING FROM RTE. 30 TO WASHINGTON COUNTY LINE.

Reason(s)
PROJECT HAS BEEN ELIMINATED BECAUSE PRESERVATION WORK ISBEING DONE BY MODOT
MAINTENANCE RESOURCES.

JEFFERSON

6U1072

2001

1999

GRADING, PAVING, DRAINAGE, REPLACE BRIDGE, SIGNING AND SIGNALS FROM COLLINS AVENUE
TO EAST OF RTE. I-55 AT FESTUS. ADD LANESFOR A 5 LANE SECTION. PROJECT INVOLVES BRIDGE
A-798R.

Reason(s)
CITY OF FESTUS PRIORITY ACCELERATED PROJECT WITH CITY FUNDS. MODOT COMMITMENT OF
FUNDSIS STILL 2001.
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JEFFERSON

21

6P0876C

2002

2000

GRADING AND DRAINAGE FROM KLABLE ROAD SOUTH 1.9 MILES. TEA 21 HIGH PRIORITY PROJECT.
RIGHT OF WAY FUNDS INCLUDED WITH 6P0876.

Reason(s)
ADVANCED TO ACCOMMODATE THE LOGICAL PROGRESSION OF CONSTRUCTION.

JEFFERSON

55

6106258

2001

Future

RESURFACE 4 LANES, ADD 4 LANES AND 4 SHOULDERS, SIGNING, GRADING AND REPLACE BRIDGE
FROM 0.5 MILE SOUTH OF RICHARDSON ROAD TO NORTH OF IMPERIAL MAIN STREET.
RESURFACING WILL BE 11" CONCRETE. PROJECT INVOLVES BRIDGE A-503.

Reason(s)
PROJECT DELAYED DUE TO ADDITION OF THE INTERCHANGE AT RTE 141 AND I-55 ASA PRIORITY.

JEFFERSON

55

611354

2002

2000

RESURFACING FROM RTE. 67 TO STE. GENEVIEVE COUNTY LINE.

Reason(s)
ADVANCED DUE TO CRITICAL PAVEMENT PRESERVATION NEEDED.

ST CHARLES

651244

1999

2000

WIDEN TO THREE LANES FROM MID-RIVERS MALL DRIVE TO DARDENNE CREEK BRIDGE. MODOT
SHARE 1S $440,000 OF TOTAL ESTIMATED PROJECT COST. PROJECT WILL BELET BY THECITY.

Reason(s)
SHIFTED ONE YEAR DUE TO REVISION OF PROJECT SCOPE.
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Job 1999 Prog. | 2000 Prog.
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ST CHARLES 40 | 6P0672E 2002 2001 CONSTRUCT A NEW DUAL DIVIDED PAVEMENT WITH INTERCHANGE AT RTE. K FROM 0.3 MILE
WEST OF RTE. K TO 0.3 MILE WEST OF RTE. 94. UPGRADE TO INTERSTATE STANDARDS.
Reason(s)
ADVANCED TO ELIMINATE THE AT-GRADE INTERSECTION AT RTE K FOR SAFETY CONCERNS.
ST CHARLES 40 6P0672F 2000 2001 GRADING, PAVING AND DRAINAGE FOR NEW WESTBOUND LANES AND LOOP RAMP AT RTE. 94
FROM 0.3 MILE WEST OF RTE. 94 TO MISSOURI RIVER. UPGRADE TO INTERSTATE.
Reason(s)
DELAYED DUE TO R/W CLEARANCE ISSUES.
ST CHARLES 70 611240 1999 0 CLOSED LOOP SIGNAL SYSTEM TO IMPROVE TRAFFIC FLOW AND REDUCE CONGESTION AT RTES. K
AND M.
Reason(s)
THE NEED FOR THE PROJECT HAS NOT BEEN DOCUMENTED AND THE SCOPE ISNOT DEFINED.
ST CHARLES 70 6112758 1999 2000 RELOCATE SOUTH OUTER ROAD FOR NEW INTERCHANGE 1.3 MILESWEST OF RTE. 79 AT COOL
SPRINGS ROAD. PROJECT FUNDED BY CITY OF OFALLON. RELATESTO 611275 AND 611275C.
REDUCE CONGESTION AT RTE. M INTERCHANGE.
Reason(s)
PROJECT SHIFTED TO 6 MONTHS FOR CONSULTANT PLAN DEVELOPMENT BY CITY OF OFALLON.
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ST CHARLES 70 611275C 1999 0 OVERPASS AND RAMPS FOR NEW INTERCHANGE 1.3 MILESWEST OF RTE. 79 AT COOL SPRINGS
ROAD. PROJECT FUNDED BY CITY OF OFALLON. RELATESTO 611275 AND 611275B. REDUCE
CONGESTION AT RTE. M INTERCHANGE.
Reason(s)
PROJECT SCOPE HAS BEEN ADDED TO PROJECT 611275B AND PROJECT 611275C HAS BEEN
ELIMINATED.
ST CHARLES 94 6P1305 1999 2000 PAVEMENT REPAIR, COLD MILL AND ASPHALT OVERLAY FROM SECOND STREET TO FIRST CAPITOL
IN ST. CHARLES.
Reason(s)
PROJECT WAS DELAYED TO ADDRESS A HIGHER PRIORITY.
ST CHARLES 364 | 6U0803G 1999 2000 GRADING, BRIDGES, RETAINING WALLS, SIGNALSAND LIGHTING FROM HERITAGE LANDING TO
NORTH OF UPPER BOTTOM ROAD IN ST. LOUISAREA. PROJECT RELATES TO 6U0803C, D, | AND U.
Reason(s)
PROJECT NOT LET ON TIME, PLANSNOT COMPLETED, RIGHT OF WAY PURCHASE NOT COMPLETED.
ST CHARLES 364 | 6U0803I 1999 2000 SUPERSTRUCTURE, TIED ARCH AND STEEL GIRDERS FOR BRIDGE AT PAGE AVENUE OVER THE
MISSOURI RIVER. PROJECT INVOLVES BRIDGE A-5585 ON THE PAGE AVENUE EXTENSION. PROJECT
RELATES TO 6U0803C, D, G AND U.
Reason(s)
PROJECT LET IN COMBINATION WITH 6U0803L, NOT AWARDED IN INITIAL LETTING.
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ST CHARLES

364

6U0803L

2002

2000

BRIDGE DECK AND CONCRETE GIRDERS FOR MISSOURI RIVER BRIDGE ON THE PAGE AVENUE
EXTENSION IN THE ST. LOUISAREA. PROJECT INVOLVES BRIDGE A-5585.

Reason(s)
PROJECT LET IN COMBINATION WITH 6U0803I, NOT AWARDED IN INITIAL LETTING.

ST CHARLES

364

6U0803X

1999

2000

GRADING, DRAINAGE AND BRIDGES FOR SOUTH OUTER ROAD OVER RTE. 364 FROM RTE. 94 TO
WEST OF UPPER BOTTOM ROAD. PROJECT SPLIT FROM 6U0803G.

Reason(s)
PROJECT LETTING ROLLED OVER TO MEET ACTUAL LETTING MONTH NEEDED.

ST LOUIS

21

6S1312B

1999

MICROSURFACING ON RTE. 21 FROM BUTLER SPUR TO MERAMEC RIVER AND ON RTE. 61 FROM RTE.
M TORTE. Z. PROJECT SPLIT. RELATESTO 6S1312.

Reason(s)
PROJECT ADDRESSED HIGH PRIORITY MICROSURFACING NEEDS.

ST LOUIS

40

6P1254

2001

RESURFACE FROM ROCK ISLAND RAILROAD TO RTE. 340.

Reason(s)
PROJECT SCOPE HAS BEEN INCLUDED IN 6U1047 AND PROJECT 6P1254 HAS BEEN ELIMINATED.
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ST LOUIS

40

6U1047B

2000

0

GRADING AND PAVING TO UPGRADE TO FREEWAY FROM MISSOURI RIVER TO CHESTERFIELD
AIRPORT ROAD. THE PROJECT RELATES TO 6U1047.

Reason(s)
PROJECT SCOPE HAS BEEN INCLUDED IN 6U1047 AND PROJECT 6U1047B HAS BEEN ELIMINATED.

ST LOUIS

610729

2001

Future

GRADING, PAVING, BRIDGE AND SIGNALS AT ALLENTON ROAD - SIX FLAGS INTERCHANGE.

Reason(s)
PROJECT DELAYED DUE TO UNCERTAIN SCOPE AT THE TIME. IT HAS BEEN SUBSEQUENTLY
DEFINED.

ST LOUIS

611303

2001

2000

PAVEMENT REPAIR, COLD MILL AND OVERLAY EXISTING PAVEMENT FROM RTE. 61 TO MURDOCH.

Reason(s)
ADVANCED TO USE RESERVED PRESERVATION DOLLARS AND DUE TO PRESERVATION NEED BEING
A PRIORITY.

ST LOUIS

611200

2000

1999

RESURFACE PAVEMENT AND SHOULDERS FROM WEST OF BRENTWOOD BLVD. TO EAST OF
KINGSHIGHWAY .

Reason(s)
ADVANCED DUE TO PAVEMENT RESURFACING NEED FOR THE LOCATION IN 1999.

10/29/99

Page

25




Projectsin the 1999-2003 Highway & Bridge Const. Schedule That Have Been Reprioritized

RSMo0 21.795.2(2)
Job 1999 Prog. | 2000 Prog.
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ST LOUIS 67 6P1415 0 1999 RESURFACE SHOULDERS FROM RTE. 367 TO RTE. AC (NEW HALLS FERRY ROAD). PROJECT WILL BE
LET IN COMBINATION WITH 6M0032.
Reason(s)
THIS PROJECT ADDRESSED HIGH PRIORITY RESURFACING NEEDS.
ST LOUIS 100 6U0132 2000 1999 GRADING, PAVING, LIGHTS AND BRIDGES FROM MASON ROAD TO I-270 IN ST. LOUIS AREA.
PROJECT INVOLVES REHABILITATING BRIDGE A-590 (SEISMIC RETROFIT) AND WIDEN BRIDGE
F-181R2.
Reason(s)
PROJECT ADVANCED FOR LOGICAL PROGRESSION OF CONSTRUCTION.
ST LOUIS 170 | 611081B 2002 2004 GRADING, PAVEMENT REPLACEMENT, BRIDGES, SIGNALS, LIGHTING AND RECONSTRUCT OLIVE
ROAD INTERCHANGE FROM NORTH OF OLIVE ROAD TO NORTH OF DELMAR BLVD. REHABILITATE
BRIDGES A-2798R AND A-2794R.
Reason(s)
PROJECT WAS ADJUSTED OUT OF 2002 DUE TO THE SCOPE OF THE PROJECT NOT BEING DEFINED AS
RELATED TO OLIVETTE DEVELOPMENT.
ST LOUIS 231 | 6U1066C 1999 2000 GRADING, DRAINAGE, PAVING AND SIGNALS TO WIDEN TO 5 LANES FROM CHRISTOPHER ROAD TO
0.1 MILE SOUTH OF HEINTZ ROAD IN THE ST. LOUIS AREA. PROJECT RELATES TO 6U1066.
Reason(s)
DELAYED SO ASTO COMPLETE PLAN DEVELOPMENT.
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ST LOUIS

270

610646

2001

2000

RELOCATE RAMPS, LIGHTS, SIGNALS, SIGNS, ADD LANES AND REPLACE BRIDGE AT RTE. 340
INTERCHANGE (OLIVE BOULEVARD). THE PROJECT INVOLVES BRIDGE A-1049, A SINGLE POINT
DIAMOND INTERCHANGE AND WIDENING RTE. 340.

Reason(s)
PROJECT ADVANCED TO IMPROVE OPERATIONS ON 1-270 AND IMPROVE ITS COORDINATION WITH
PAGE AVENUE PROJECT.

ST LOUIS

270

610651D

2000

1999

NORTHBOUND I-270 RAMPS AT RTE. 100 INTERCHANGE. SPLIT FROM 610651C. RIGHT OF WAY TO BE
ACQUIRED UNDER PROJECT 6I0651B.

Reason(s)
THIS PROJECT ADDRESSES HIGH PRIORITY NEEDS.

ST LOUIS

270

611299

2001

1999

RESURFACING AND ASSOCIATED IMPROVEMENTS FROM 1-64 TO I-70.

Reason(s)
PROJECT ADVANCED TO ADDRESS PAVEMENT PRESERVATION NEEDS.

ST LOUIS

270

611301

2002

2001

PAVEMENT REPAIR, COLD MILL AND OVERLAY EXISTING PAVEMENT FROM 1-64 TO 1-44.

Reason(s)
PROJECT ADVANCED TO ADDRESS PAVEMENT PRESERVATION NEEDS.
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ST LOUIS 270 611373 1999 2000 IMPROVE TURNING RADIUS AT SOUTHWEST CORNER, MOVE MAST ARM AND DROP INLET ON
DORSETT ROAD AT PROGRESS PARKWAY IN MARYLAND HEIGHTS. FUNDS FOR THIS WORK
ORIGINALLY PROGRAMMED IN PROJECT 6X1296.
Reason(s)
DELAYED DUE TO NEED FOR COORDINATION WITH CITY OF MARYLAND HEIGHTS.
ST LOUIS Var | 6X1340D 1999 2000 ADD ADVANCE FLASHERS AT 6 EXISTING SCHOOL SIGNALS. PROJECT RELATES TO 6X1340, 6X1340B
AND 6X1340C.
Reason(s)
PROJECT SHIFTED TO COORIDINATE WITH SCHOOL DISTRICT NEEDS.
ST LOUISCITY 55 611334 2000 1999 REHABILITATE VIADUCT BRIDGE STRUCTURES SOUTH OF POPLAR STREET BRIDGE COMPLEX.
PROJECT INVOLVES BRIDGES L-361R, A-3162 AND A-3351.
Reason(s)
PROJECT ADVANCED TO ADDRESS BRIDGE PRESERVATION NEEDS.
ST LOUISCITY 64 610985 1999 2000 INSTALL SEISMIC ISOLATION SYSTEM AND BASELINE RETROFITS FROM EAST 21ST STREET TO
POPLAR STREET BRIDGE. TEA 21 HIGH PRIORITY PROJECT. SECTION 1212 SEISMIC DESIGN.
PROJECT INVOLVES BRIDGES A-15017, A15172, A15231 AND RELATES TO 610985B.
Reason(s)
THE METHOD OF RETROFIT CHANGED, WHICH MOVED IT ACROSS THE FISCAL YEARS.
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ST LOUISCITY 64 610985B 1999 0 SEISMIC ISOLATION SYSTEM ON POPLAR STREET BRIDGE APPROACH FROM EAST 21ST STREET.
PROJECT RELATES TO 610985.
Reason(s)
PROJECT SCOPE HAS BEEN INCLUDED IN 610985 AND PROJECT 610985B HAS BEEN ELIMINATED.
ST LOUISCITY 64 611250 2000 1999 JOINT REHABILITATION AND DRAINAGE MODIFICATIONS FROM WEST OF VANDEVENTER TO EAST
OF GRAND. PROJECT INVOLVES BRIDGE A-3594.
Reason(s)
ADVANCED DUE TO DOCUMENTED NEED FOR PROJECT THIS YEAR.
ST LOUISCITY 64 611294 2000 Future REPLACE LONGITUDINAL EXPANSION DEVICE IN BRIDGE AND ADD A POLYMER WEARING SURFACE
TO DECK SURFACE ON THE EASTBOUND BRIDGE OVER MARKET STREET. PROJECT INVOLVES
BRIDGE A-832R.
Reason(s)
PROJECT ISNOT A PRIORITY AT THISTIME AND ISNOT REQUIRED IN 3 YEAR TIP TIMEFRAME.
ST LOUISCITY 64 611414 1999 0 STRIP BRIDGE DECKS, REPAIR SURFACES AND REPLACE OVERLAY SBETWEEN MCCAUSLAND AND
BRENTWOOD. PROJECT INVOLVES BRIDGES A-1480, K-911, K-912, L-795, L-793 AND L-835R2.
Reason(s)
PROJECT SCOPE HAS BEEN INCLUDED IN 611200 AND PROJECT 611414 HAS BEEN ELIMINATED.
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ST LOUISCITY 70 611108 2000 2001 SEISMIC RETROFIT, NAVIGATIONAL LIGHTING AND TROLLEY INSPECTION SYSTEMS FOR POPLAR
STREET BRIDGE CROSSING THE MISSISSIPPI RIVER. JOINTLY FUNDED WITH ILLINOIS. PROJECT
INVOLVES BRIDGE A-15007.
Reason(s)
PROJECT WAS DELAYED DUE TO REPRIORITIZATION OF DESIGN FOR 610985.
ST LOUISCITY 70 611358 1999 2000 BRIDGE DECK REPAIR ON MARTIN LUTHER KING BRIDGE IN ST. LOUIS. THE PROJECT ISFUNDED
JOINTLY BY MISSOURI AND ILLINOIS. ILLINOISISLEAD STATE. COST AND SCOPE WILL BE
UPDATED IN 1999.
Reason(s)
MODOT SHARING IN COST WITH IDOT, PROJECT SHIFTED FOR PLAN DEVELOPMENT BY IDOT.
VARIOUS Var 611412B 1999 2000 INTELLIGENT TRANSPORTATION SYSTEM OPERATION AND EXPANSION ON VARIOUSINTERSTATE
ROUTES IN THE ST. LOUISURBAN AREA. PROJECT WILL COMPLETE CMAQ-5600(648). RELATESTO
611412.
Reason(s)
PROJECT WASMOVED TO MEET INTELLIGENT TRANSPORTATION SYSTEM EXPANSION NEEDS.
VARIOUS Var 6X1296 1999 0 MINOR OPERATIONAL PROJECTS SUCH AS TRAFFIC SIGNALS AND GEOMETRICS AT VARIOUS
LOCATIONSIN DISTRICT 6. $100,000 ORIGINALLY PROGRAMMED. PROJECTS®6I1373 AND 6S1374
HAVE BEEN PROGRAMMED TO USE THESE FUNDS. REMAINDER TO BE PROGRAMMED LATER.
Reason(s)
PROJECT WAS REMOVED TO ADDRESS A HIGHER PRIORITIY.
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VARIOUS Var 6X1313 1999 0 REPLACE EXISTING CLOTH WIRING IN TRAFFIC SIGNALS AT VARIOUS LOCATIONS.

APPROXIMATELY 25 LOCATIONS.

Reason(s)
PROJECT SCOPE IS BEING REDEFINED.

VARIOUS Var 6X1340 1999 0 1998 SAFETY PROGRAM AT VARIOUS HIGH ACCIDENT LOCATIONS TO BE IDENTIFIED BY TRAFFIC
DEPARTMENT. $500,000 PER YEAR FOR SAFETY PROGRAM. PROJECT RELATESTO 6X1340B,
6X1340C AND 6X1340D.

Reason(s)
PROJECT WAS REMOVED TO MEET A HIGHER PRIORITY .

VARIOUS Var 6X1341 1999 2000 MINOR OPERATIONAL PROJECTS SUCH AS TRAFFIC SIGNALS AND GEOMETRICS AT VARIOUS
LOCATIONSIN THE ST. LOUIS AREA.

Reason(s)
HIGH ACCIDENT RESERVED FUNDING REMAINDER ROLLED OVER INTO 2000 FY FOR USE.

BARRY 112 750685 0 1999 REMOVE ROCK BLUFF TO IMPROVE SIGHT DISTANCE AT THE INTERSECTION WITH RTE. 112 SPUR IN
ROARING RIVER STATE PARK. THE PROJECT WILL BE FUNDED BY THIRD STATE BUILDING FUNDS.
WILL BELET IN THE DISTRICT.

Reason(s)
PROJECT ADDRESSED HIGH PRIORITY NEEDS.
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JASPER 44 710682 2003 Future REHABILITATE BRIDGES AT JONES CREEK AND JENKINS CREEK 1.9 AND 2.5 MILESEAST OF RTE. 71
(EAST INTERCHANGE). PROJECT INVOLVES BRIDGES A-543 AND A-544 ON DISCONNECTED
SECTIONS.
Reason(s)
PROJECT WASDELAYED TO ADDRESS HIGHER PRIORITIES.
JASPER 66 750594 2003 Future GRADING, PAVING AND WIDEN BRIDGE FROM DUQUESNE ROAD TO RTE. 249. UPGRADE EXISTING
PAVEMENT TO 4 LANES (?MTIA). PROJECT INVOLVES BRIDGE J-427R.
Reason(s)
TO BE COORDINATED WITH RANGE LINE BYPASS WORK; AWAITING APPROVED PROSPECTIVE
PURCHASER'S AGREEMENT FROM EPA/DOJBEFORE PURCHASING RIGHT OF WAY FOR RANGE LINE
BYPASS (SUPERFUND SITE INVOLVED).
JASPER 249 | 7U0436E 2000 2001 GRADING AND BRIDGES FROM WEBB CITY/CARTERVILLE TO RTE. 66 IN JOPLIN (2 LANES). RELATES
TO 7U0436, 7U0436B, 7U0436C, 7U0436D AND 7U0436F.
Reason(s)
RANGE LINE BYPASS PROJECT; AWAITING APPROVED PROSPECTIVE PURCHASER'S AGREEMENT
FROM EPA/DOJBEFORE PURCHASING RIGHT OF WAY (SUPERFUND SITE INVOLVED).
JASPER 249 | 7U0436F 2001 2003 PAVING FROM WEBB CITY/CARTERVILLE TO RTE. 66 IN JOPLIN (2 LANES). RELATES TO 7U0436,
7U0436B, 7U0436C, 7U0436D AND 7U0436E.
Reason(s)
RANGE LINE BYPASS PROJECT; AWAITING APPROVED PROSPECTIVE PURCHASER'S AGREEMENT
FROM EPA/DOJBEFORE PURCHASING RIGHT OF WAY (SUPERFUND SITE INVOLVED).
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JASPER 71B 730679 2001 2000 GEOMETRIC AND SIGNAL CHANGES ON RANGE LINE ROAD FROM 20TH STREET TO 24TH STREET IN
JOPLIN.
Reason(s)

RANGE LINE ROAD PROJECT ADVANCED TO EXPEDITE SAFETY AND TRAFFIC FLOW IMPROVEMENTS
IN CONJUNCTION WITH CITY OF JOPLIN PROJECTS.

JASPER 71B 7U0676 2002 2001 VARIOUS GEOMETRIC AND SIGNAL CHANGES ON RANGE LINE ROAD FROM CARDINAL TO RTE. I-44
IN JOPLIN. RIGHT OF WAY MAY BE REQUIRED.

Reason(s)
RANGE LINE ROAD PROJECT ADVANCED TO EXPEDITE SAFETY AND TRAFFIC FLOW IMPROVEMENTS
IN CONJUCTION WITH CITY OF JOPLIN PROJECTS.

JASPER 71B 7U0684 2003 2002 VARIOUS GEOMETRIC AND SIGNAL CHANGES ON RANGE LINE ROAD FROM CARDINAL TO RTE. I-44
IN JOPLIN. RIGHT OF WAY MAY BE REQUIRED.

Reason(s)
RANGE LINE ROAD PROJECT ADVANCED TO EXPEDITE SAFETY AND TRAFFIC FLOW IMPROVEMENTS
IN CONJUCTION WITH CITY OF JOPLIN PROJECTS.

CHRISTIAN 65 | 8P0453B 2000 1999 GRADING AND BRIDGES FOR DUAL LANE FACILITY FROM SOUTH OF RTE. EE TO WOODS FORK
ROAD (SOUTH). THE PROJECT INVOLVES BRIDGES A-895 AND A-896. RELATES TO 8P0453 AND
8P0453C.

Reason(s)
ACCELERATED TO MEET A HIGH PRIORITY NEED.
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GREENE 65 | 8U0605D 2000 2001 REBUILD INTERCHANGE TO SINGLE POINT URBAN INTERCHANGE DESIGN AT RTE. 65 AND RTE. D.
ADVANCE FUNDING BY SPRINGFIELD TRANSPORTATION CORP. TO CONTRACT IN 2000. MODOT
PAYBACK BEGINSIN STATE FISCAL YEAR 2001.
Reason(s)
MOVED TO COORDINATE CONSTRUCTION WITH THE COMPLETION OF THE OUTER ROAD PROJECT.
GREENE 160 8U0535 2002 2004 GRADING, WIDEN TO 5 LANES AND PAVING FROM KEARNEY ST. TO CHESTNUT EXPRESSWAY IN
SPRINGFIELD. REPLACE RAILROAD BRIDGE WITH AT GRADE CROSSING.
Reason(s)
DELAYED SO THAT 8U0535B CAN BE BETTER FUNDED.
GREENE 360 | 8P0342B 1999 2000 GRADING AND BRIDGES FOR NEW 4-LANE HIGHWAY FROM 1-44 TO RTE. 60. THE PROJECT RELATES
TO 8S0342 AND 8P0342C. PROJECT WASRTE. MM.
Reason(s)
PROJECT WAS DELAYED DUE TO UTILITIES NOT BEING MOVED IN TIME.
GREENE 360 | 8P0342C 2001 2002 PAVING OF NEW 4-LANE HIGHWAY FROM 1-44 TO RTE. 60. THE PROJECT RELATES TO 8S0342 AND
8P0342B. PROJECT WASRTE. MM.
Reason(s)
UTILITIESREMOVAL DELAY CAUSED THE GRADING PROJECT ON THIS SECTION TO BE DELAYED.
THISRESULTED IN THE DELAY OF THIS PAVING PROJECT.
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LACLEDE 44 810506 2003 Future RESURFACE 4.5 MILES FROM 0.5 MILE WEST OF 1-44 LOOP (WEST) TO 1.0 MILE EAST OF RTE. MM AND
1-44 LOOP (EAST). THE PROJECT INVOLVES 2-24' PAVEMENTS AND BRIDGES L-722, L-723 AND A-3617.
Reason(s)
GREENE COUNTY PROJECTS (810630 AND 810631) HAD WORSE PAVEMENT CONDITIONS - CHANGED
PRIORITIES.
LACLEDE 44 810671B 1999 2000 REPLACE 500' OF PAVEMENT ON 2' ROCK BASE UNDER RAILROAD CROSSING 0.5 MILE EAST OF
PHILLIPSBURG.
Reason(s)
BID REJECTED IN MAY, 1999. LETTING HAD TO BE RE-EVALUATED AND RESCHEDULED.
POLK 13 8P0592 2001 2002 GRADING, PAVING, BRIDGES AND OUTER ROAD FROM 0.3 MILE NORTH OF RTE. 32 TO 0.3 MILE
SOUTH OF RTE. 83. THE PROJECT INVOLVES UPGRADE TO 4 LANE FREEWAY, INCLUDING
INTERCHANGES AT RTE. 32, RTE. T AND RTE. 83.
Reason(s)
PROJECT WAS DELAYED TO ADDRESS A HIGHER RANKING CORRIDOR.
STONE 13 8P0370 2000 2001 GRADING, PAVING AND REPLACE BRIDGES 0.3 MILE SOUTH OF RTE. BB IN CRANE. THE PROJECT
INVOLVES BRIDGES J-723 AND J-724. BYPASSTO LEFT AROUND CONSTRUCTION.
Reason(s)
ENVIRONMENTAL DELAYS.
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TANEY

465

8P0622E

1999

2000

GRADING FOR 4 LANE FREEWAY FROM SOUTH OF ROARK CREEK TO SOUTH OF RTE. 76. RELATES
TO 8P0622, 8P0622F, 8P0622G AND 8P0622H.

Reason(s)
DELAYED TO ACCELERATE 8P0453B

VARIOUS

Var

8L9900

1999

ANNUAL RESURFACING OF VARIOUS ROUTES ACROSS THE DISTRICT IN THE SPRINGFIELD AREA.
FUNDS WILL BE TRANSFERRED FROM DISTRICT OPERATIONS BUDGET TO THE RIGHT OF WAY AND
CONSTRUCTION PROGRAM.

Reason(s)
PROJECT ADDRESSED HIGH PRIORITY LEVEL COURSE NEEDS.

WEBSTER

810627

2001

Future

RESURFACE 1-24' PAVEMENT (WESTBOUND LANE) FROM 0.5 MILE WEST OF RTE. B TO 0.1 MILE WEST
OF NIANGUA RIVER.

Reason(s)
GREENE COUNTY PROJECTS (810630 AND 810631) HAD WORSE PAVEMENT CONDITIONS - CHANGED
PRIORITIES.

WEBSTER

810655

2003

2000

RESURFACE 3.6 MILES OF WESTBOUND LANES FROM BOWEN CREEK TO LACLEDE COUNTY.

Reason(s)
DESIGN PLANS EXPECTED TO BE COMPLETED AHEAD OF SCHEDULE.
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CARTER 60 | 9P0282C 1999 2000 GRADING AND DRAINAGE FOR 4 LANE HIGHWAY FROM 4.6 MILESWEST OF RTE. 21 SOUTH TO 1.1
MILES EAST OF RTE. 21 SOUTH. TEA 21 HIGH PRIORITY PROJECT. THE PROJECT ISRELATED TO
9P0282, 9P0282B, 9P0282D AND 9P0282E.

Reason(s)
BIDS WERE REJECTED DUE TO EXCESSIVE BIDS, CAUSING DELAY.

CARTER 60 | 9P0282E 2001 2002 PAVING FOR 4 LANE HIGHWAY FROM 1.7 MILESWEST OF RTE. 21 NORTH TO 4.6 MILES WEST OF RTE.
21 SOUTH. TEA 21 HIGH PRIORITY PROJECT. THE PROJECT ISRELATED TO 9P0282, 9P0282B,
9P0282C AND 9P0282D.

Reason(s)
DELAYED TO ALLOW GRADING CONTRACT TO BE COMPLETED TO PERMIT PROPER ABILITY TO BID
FOR PAVING CONTRACT.
CRAWFORD 19 6P0571 2001 2002 PAVING FROM 2.0 MILES SOUTH OF CUBA TO NORTH OF STEELVILLE. THE PROJECT ISRELATED TO
6P0571B.
Reason(s)
DELAYED TO ALLOW GRADING CONTRACT TO BE COMPLETED TO PERMIT PROPER BIDDABILITY
FOR PAVING CONTRACT.
CRAWFORD 19 | 6P0571B 1999 2000 GRADING AND REPLACING BRIDGE OVER MERAMEC RIVER FROM 2.0 MILES SOUTH OF CUBA TO
NORTH OF STEELVILLE. THE PROJECT INVOLVES BRIDGE H-117 AND ISRELATED TO 6P0571.
Reason(s)
DELAYED TO ACCELERATE 9P0363.
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CRAWFORD 44 910306 2001 Future RESURFACE 4.5 MILES OF EASTBOUND LANES FROM 0.1 MILE EAST OF RTE. CAT BOURBON TO 0.5
MILE WEST OF FRANKLIN COUNTY AT SULLIVAN. THE PROJECT INVOLVES 1-24' PAVEMENT AND
SHOULDERS.
Reason(s)
ROADWAY DOES NOT SHOW NEED FOR PROJECT AT THISTIME.
HOWELL 60 9P0363 2000 1999 GRADING, PAVING AND AN INTERCHANGE AT RTE. 137 FROM BUSINESS RTE. 63 WEST JUNCTION TO
0.7 MILE EAST OF RTE. 137. INVOLVES GRADING, BRIDGES, INTERCHANGE AND PAVING TO ADD
LANES FOR DUAL DIVIDED HIGHWAY .
Reason(s)
MOVED TO ACCELERATE COMPLETION OF THE PROJECT AND REDUCE LENGTH OF ACTUAL
CONSTRUCTION TIME.
HOWELL 142 980273 2002 2003 GRADING, PAVING AND BRIDGES ON 2 DISCONNECTED SECTIONS 1.8 MILES AND 3.2 MILES WEST OF
RTE. 17. (WEST AND SOUTH FORKS OF SPRING RIVER).
Reason(s)
DELAYED DUE TO INCREASED ESTIMATES.
PHELPS 8 9P0454 1999 0 LOCATION STUDY FROM ST. JAMES TO POTOS!.
Reason(s)
PROJECT WAS DELAYED TO ADDRESS A HIGHER PRIORITY.
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PULASKI

17

9P0468

2003

Future

GRADING, BRIDGES AND 28 PAVEMENT 2.6 MILES NORTH OF BUSINESS LOOP |-44. REPLACE
BRIDGES K-112, K-113 AND J-802.

Reason(s)
PROJECT ON HOLD PENDING OUTCOME OF PLANNING STUDY IN FT. LEONARD WOOD REGION.

PULASKI

910481B

2000

1999

RELOCATE BUSINESS LOOP AND NORTH OUTER ROAD AND SIGNALIZE OUTER ROAD AND BUSINESS
LOOP INTERSECTIONS AT MISSOURI AVENUE IN ST. ROBERT. PROJECT RELATES TO 910481.

Reason(s)
ACCELERATED THROUGH INNOVATIVE FINANCING.

RIPLEY

142

0S0351

2002

2003

GRADING, PAVING AND REPLACE BRIDGE OVER DRAINAGE DITCH NO. 3 1.9 MILES EAST OF RTE. W.
PROJECT INVOLVES BRIDGE S-226.

Reason(s)
PROJECT WAS DELAYED TO ADDRESS A HIGHER PRIORITY.

WASHINGTON

47

9P0443

2000

2001

REPLACE BRIDGE OVER OLD MINES CREEK 0.1 MILE WEST OF RTE. 21. PROJECT INVOLVES BRIDGE
S-522.

Reason(s)
PROJECT WAS DELAYED TO ADDRESS A HIGHER PRIORITY.
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BUTLER

0S0612

2001

2002

GRADING, PAVING AND REPLACE BRIDGE OVER BUCK CREEK 0.2 MILE SOUTH OF RTE. O NORTH OF
POPLAR BLUFF. PROJECT INVOLVES BRIDGE F-558.

Reason(s)
PROJECT WAS DELAYED TO ADDRESS A HIGHER PRIORITY.

BUTLER

60

0P0572D

2003

Future

GRADING, PAVING, BRIDGES AND OUTER ROAD FROM RTE. T TORTE. 51.

Reason(s)
PROJECT WAS DELAYED TO ADDRESS A HIGHER PRIORITY.

BUTLER

67

0P0339

1999

2000

2-28' CONCRETE PAVEMENTS AND HIGHWAY SIGNING FROM RTE. 60 AND 67 INTERCHANGE TO 0.5
MILE SOUTH OF RTE. PP. TEA 21 HIGH PRIORITY PROJECT. PROJECT RELATES TO 0P0339B AND
0P0339D.

Reason(s)
THE GRADING PROJECT 0P0339B WAS PROGRESSING SLOWER THAN PLANNED WHICH CAUSED THIS
PAVING PROJECT TO BE MOVED BACK.

BUTLER

67

0P0339D

1999

2000

2-28' CONCRETE PAVEMENTS FROM 0.5 MILE SOUTH OF RTE. PP AND 67 INTERCHANGE TO 2.2 MILES
SOUTH OF RTE. M. TEA 21 HIGH PRIORITY PROJECT.

Reason(s)
THE GRADING PROJECT 0P0339B WAS PROGRESSING SLOWER THAN PLANNED WHICH CAUSED THIS
PAVING PROJECT TO BE MOVED BACK.
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CAPE GIRARDEAU | 34

0P0758

2001

1999

GRADING AND PAVING AT THE INTERSECTION OF RTE. 34 AND RTE. 72 APPROXIMATELY 1.6 MILES
WEST OF JACKSON CITY LIMITS.

Reason(s)
ACCELERATED AFTER QUALIFYING FOR TRAFFIC DIVISION FUNDING FOR HIGH HAZARD
LOCATIONS.

CAPE GIRARDEAU | 34

0U0598

2002

Future

REPLACE BRIDGE, WIDEN AND RESURFACE EXISTING ROUTE, SIGNALIZE INTERCHANGE FROM
JACKSON WEST URBAN LIMITSTO 0.25 MILE WEST OF RTE. 25. PROJECT INVOLVES BRIDGE J-328R1.

Reason(s)
DELAYED BECAUSE THE SCOPE OF PROJECT WAS CHANGED AFTER A STUDY OF TRAFFIC NEEDS.

CAPE GIRARDEAU | 55

010550

2000

2001

GRADING AND PAVING FOR RAMPS AND OUTER ROADS 0.3 MILE WEST OF AND 0.3 MILE EAST OF
INTERSTATE 55 BRIDGE. CONSTRUCT INTERCHANGE.

Reason(s)
R/W ACQUISITION NOT COMPLETED BY END OF FISCAL YEAR. CONSTRUCTION FUNDS DELAYED
DUE TO INCREASE IN PROJECT ESTIMATES ON ANOTHER REGIONAL PROJECT (0S0563).

CAPE GIRARDEAU | 74

ouo3z1C

2000

2002

CONSTRUCT DECK ON EAST APPROACH SPANS OF THE NEW MISSISSIPPI RIVER BRIDGE AT CAPE
GIRARDEAU. TEA 21 HIGH PRIORITY PROJECT. FUNDED JOINTLY BY MISSOURI AND ILLINOIS.

Reason(s)
DELAYED DUE TO THE DELAY OF THE "MAIN SPAN'S' COMPLETION DATE (0U0321G).
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CAPE GIRARDEAU | 74

0U0321D

2000

2002

BUILD APPROACH ROADWAY TO NEW MISSISSIPPI RIVER BRIDGE FROM SPRIGG STREET EAST TO
NEW MISSISSIPPI RIVER BRIDGE. PROJECT INCLUDES GRADING, DRAINAGE AND PAVING.

Reason(s)
DELAYED DUE TO THE DELAY OF THE "MAIN SPAN'S' COMPLETION DATE (0U0321G).

CAPE GIRARDEAU | 74

0U0321G

1999

2000

COMPLETION OF CABLE-STAY SECTION FOR BILL EMERSON MEMORIAL BRIDGE OVER THE
MISSISSIPPI RIVER IN CAPE GIRARDEAU. TEA 21 HIGH PRIORITY PROJECT. THE PROJECT IS
JOINTLY FUNDED BY MISSOURI AND ILLINOIS. RELATES TO 0U0321 AND 0U0321F.

Reason(s)
THE COMPLETION DATE OF THISMAIN SPAN PROJECT HAS BEEN MOVED BACK.

DUNKLIN 25

0S0784

1999

2000

RESURFACE 0.4 MILE AND RESURFACE 0.3 MILE ON 2 DISCONNECTED SECTIONS ON BUS. RTE. 25
FROM RTE. JTORTE. 62. PART FUNDED BY CITY OF MALDEN STP FUNDS. CORRECT DRAINAGE
PROBLEM AND HIGH CENTER FROM HIGH STREET TO MAIN STREET.

Reason(s)
DELAYED DUE TO EXCESSIVELY HIGH BIDS WHEN THE PROJECT WAS FIRST LET.

DUNKLIN 164

0P0620

2000

REPLACE BRIDGE OVER KINNAMORE DRAINAGE DITCH 0.9 MILE EAST OF RTE. V AT CARDWELL.
PROJECT INVOLVES BRIDGE F-904R1.

Reason(s)
HAS BEEN RENAMED 0S0620.
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DUNKLIN

412

0P0334

2002

2001

GRADING, PAVING AND REPLACE BRIDGE OVER ST. FRANCIS RIVER FROM THE ARKANSASLINE TO
0.5 MILE EAST OF RTE. AC. THE PROJECT INVOLVES BRIDGE H-521R AND IS PART FUNDED BY
ARKANSAS.

Reason(s)
LOWER ESTIMATED RIGHT OF WAY COSTS AND ADDITIONAL FEDERAL FUNDING FOR RIGHT OF
WAY ACQUISITION PERMITTED THE PROJECT TO BE EXPEDITED.

MADISON

67

0P0562B

2000

1999

GRADING FOR NEW 4 LANE DIVIDED HIGHWAY TO BE CONSTRUCTED ON A RELOCATED
ALIGNMENT FROM RTE. 72 AT FREDERICKTOWN TO 1.4 MILES SOUTH OF RTE. E AT MILL CREEK.
FREEWAY DESIGN INTERCHANGE AT RTE. E.  PART OF RTE. EWILL BE PAVED WITH PROJECT.

Reason(s)
THIS PROJECT WAS MOVED UP DUE TO THE DELAY OF PROJECTS 0P0339 AND 0P0339D.

SCOTT

55

010787

2001

1999

SUPERPAVE RESURFACING FROM 0.2 MILE NORTH OF TO 1.9 MILES SOUTH OF SCOTT/CAPE
GIRARDEAU COUNTY LINE.

Reason(s)
THIS PROJECT WAS MOVED UPDUE TO RUTTING AFTER THE SURFACE WAS COLD MILLED.

ST FRANCOIS

32

0P0762

1999

2000

WIDEN AND RESURFACE AND PAVE SHOULDERS FROM 0.2 MILE EAST OF RTE. OO TO 0.3 MILE WEST
OF RTE. I-55. PROJECT INVOLVES 2 DISCONNECTED SECTIONS AND BRIDGES J-911 AND K-251.

Reason(s)
DELAYED DUE TO EXCESSIVELY HIGH BIDSWHEN PROJECT WAS FIRST LET. PROJECT HAS BEEN
RE-LET AND AWARDED.
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ST FRANCOIS

32

0UO0757

1999

2000

WIDEN KARACH BLVD. TO 5 LANES, RESURFACE AND ADD TRAFFIC SIGNALSAT RTE. W
INTERCHANGE FROM 0.5 MILE EAST OF RTE. D TO RTE. OO AND W.

Reason(s)
DELAYED DUE TO EXCESSIVELY HIGH BIDS WHEN THE PROJECT WAS FIRST LET.

ST FRANCOIS

67

0P0591C

2003

PAVING, SIGNING AND LIGHTING FROM 1.1 MILES SOUTH OF RTE. 8 TO 0.3 MILE NORTH OF RTE. 32
NORTH INTERCHANGE. UPGRADE TO FREEWAY.

Reason(s)
PROJECT WAS COMBINED WITH JOP0591B AND PROJECT JOP0591C WAS ELIMINATED.

ST FRANCOIS

67

0P0795

1999

2000

GRADING, PAVING, LIGHTING AND SIGNALS 0.8 MILE SOUTH OF RTE. 47 AND K. CONNECTION FOR
CITY ARTERIAL TORTE. 67.

Reason(s)
THE CITY LET AND BUILT THE PROJECT WHICH ISA NEW ROAD FOR A NEW PRISON.

STE GENEVIEVE

32

0P0762B

1999

SLIDE REPAIR 0.1 MILE EAST OF RTE. C. RELATESTO 0P0762. BIDS TO BE OPENED FEBRUARY 5,
1999 IN THE DISTRICT. ONE LANE HAS BEEN CLOSED TO TRAFFIC DUE TO SLIDE.

Reason(s)
PROJECT ADDRESSED HIGH PRIORITY NEEDS.
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STE GENEVIEVE 32

0P0763

1999

2000

WIDEN, RESURFACE AND CONSTRUCT PAVED SHOULDERS FROM 0.3 MILE EAST OF I-55 TO RTE. 61
AT STE. GENEVIEVE.

Reason(s)
DELAYED DUE TO EXCESSIVELY HIGH BIDSWHEN PROJECT WAS FIRST LET. PROJECT HAS BEEN
RE-LET AND AWARDED.

STODDARD 51

0S0687

2002

Future

GRADING, PAVING AND REPLACE BRIDGE 0.8 MILE SOUTH OF BOLLINGER COUNTY LINE. PROJECT
INVOLVES BRIDGE S-232 OVER DRAINAGE DITCH NO. 106.

Reason(s)
DELAYED DUE TO LOCAL INPUT.

WAYNE 67

0P0708

2002

2003

REPLACE BRIDGE OVER WIDOWS CREEK 2.6 MILES SOUTH OF RTE. F. PROJECT INVOLVES BRIDGE
L-209.

Reason(s)
PROJECT WAS DELAYED TO ADDRESS A HIGHER PRIORITY.
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